
LITTLE COMPTON SCHOOL BUILDING COMMITTEE

                          

Minutes from August 1, 2012 meeting

Members in attendance: Tom Allder, Kathryn Crowley, Donald Gomez,

Joao Arruda, Dave MacGregor, Mark Rapp, John Osborne

Members absent: Bob Mushen, Ben Gauthier 

The meeting was called to order by Chairman Tom Allder at 6:00 pm

Discussion Items:

 

1. Presented the Architect’s Report from 7/25/12 building committee

meeting.

2. The new Clerk of the Works, Louis Furtado, from ICM Corp. was

introduced.

3. Temporary housing and utilities were discussed at length.

Mod Space met with the committee today on Veteran’s Field to review

the installation. The elevation of the field must be graded by the town

for set-up. No more than 6 inch drop is identified in the contract; but

24 inches is workable. Town will pursue stripping/stockpiling the

loam and cutting/filling the field. This work

is not in Mod Space’s contract. The delivery of the mods will be



delayed until the field is ready. Underground utilities must also be

complete prior to set-up. Verizon is replacing one pole and adding

another next week in support of the electric service. NGRID back

charge for 800 amp service is approximately $11k. Electrical work will

follow as soon as possible. Bill Smith is still working with DEM on the

waste. Bladder tanks should be provided as back-up plan. Pumping

can still be completed if tie-in isn’t approved or installed on time. The

cost of the bladder tanks is already included in the monthly rent.

Town will begin trenching for electric and water once the grading is

finished. Steve Mogil from Mod Space will be out on site this Friday.

Louis will meet with him to review the set-up. Road improvements will

also be included in the town’s site work. Water, fire alarm and

telephone are still pending and unresolved. In light of these issues;

the start of school must be delayed. Kathy will approach the state to

request another

two weeks.

4. DBVW distributed the Commissioning report and response. Any

changes will be included in addendum.

5. Bid period is underway. A pre-bid conference is scheduled for

Wednesday 8/8 at 9:00am at the school.

6. Additional funds will be required sooner than October. The

possibilities of expediting the BAN and utilizing town surplus funds

were briefly discussed.



7. DBVW presented the NGRID application for the construction

project. Although they will provide thetransformer modifications at no

cost; the Owner’s signature on the application form is required. Don

and Kathy signed the application at the meeting.

8. DBVW is in the process of submitting to the local building and fire,

Governor’s Commission on Disability and RIDOH over the next

several weeks.

9. RFP’s for the commissioning agent, construction testing and

hazardous material monitoring were reviewed.

* Next meeting will be held on Wednesday August 15, 2012 at 6pm in

the town hall.

Action Items:

Accept architects report as meeting minutes with appropriate

motions and attendance included.  On a motion made by Tom Allder,

seconded by Kathryn Crowley, it was unanimously voted to accept

the minutes with motions. 

 

On a motion made by Tom Allder, seconded by Joao Arruda.  it was

unanimously voted to move the commissioning agent RFQ and

hazmat testing from discussion item to an action item. 



  

Commissioning Agent RFQ: on a motion made by Tom Allder,

seconded by Kathryn Crowley, it was unanimously voted to publish

the RFQ for commissioning services pending legal review. 

 

Hazmat testing: on a motion made by Tom Allder, seconded by Dave

MacGregor it was unanimously voted to publish a notice to solicited

proposals from construction testing agencies. 

 

 Adjourn: on a motion made by Tom Allder, seconded by Dave

MacGregor, it was unanimously voted to adjourn at 7:08 pm


